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This letter with attachments serves as the 27th progress report prepared by GZA
GeoEnvironmental, Inc. (GZA) associated with activities completed to date on the Central
Landfill Operable Unit 2 Remedial Investigation/Feasibility Study (OU2-RI/FS). This progress
report has been prepared in accordance with the requirements of Section 37 of the Administrative
Order by Consent, U.S. EPA Docket No. I-87-1016. We prepared this letter on behalf of the
RIRRC in accordance with the terms and conditions of our July 1, 1996 Environmental

Engineering Services Contract.

Please do not hesitate to call Ed at ext. 3133 with any questions or comments regarding this
progress report; or contact via E-mail at gzari@ids.net (Edward Summerly).

Very truly yours,

GZA GEOENVIRONMENTAL, INC.
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Edward A. S erly, PG.

Project Manager
EAS:tll

Attachments: Progress Report No. 27
Revised OU2 RI/FS Schedule

cC: Mr. John Courcier/USEPA
Ms. Becky Cleaver/HNUS
Ms. Laurie Sclama/RIDEM
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GZA GEOENVIRONMENTAL, INC.

Engineers & Scientists
140 Broadway
Providence, Rhode Island 02903
Telephone No.: 401-421-4140 FAX No.: 401-751-8613

LETTER OF TRANSMITTAL
Date: Job No.:
To: June 11, 1997 31030/31565.1

US EPA Attention; Mr. John Courcier

90 Canal Street Re: Central Landfill -

Boston, Massachusetts 02203 Operable Unit 2 RI/FS and

OU2/Task 3

WE ARE SENDING YOU: XAttached _Under separate cover via the following items.
_ Shop Drawings _ Prints _ Plans _ Samples _Specifications
_ Copy of letter _ Change order _ Other

1 6-11-97 Progress Report No. 27 (Work Period: May 1, 1997 through June 10, 1997)

1 6-10-97 Surface Water Flow Monitoring Program Report

THESE ARE TRANSMITTED as marked below:

_ For approval _X For your use X Asrequested _ Approved as submitted _ Other

REMARKS:

Edward Summerly
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PROGRESS MADE THIS REPORTING PERIOD
May 1, 1997 through June 10, 1997

DELIVERABLES AND CORRESPONDENCE THIS PERIOD

GZA has submitted the following correspondence to EPA and RIDEM on behalf of our
client, the Rhode Island Resource Recovery Corporation (RIRRC), during this reporting
period:

“Revised Environmental Monitoring Plan, Central Landfill, Johnston, Rhode Island,”
dated May 30, 1997. This plan was revised to address two rounds of EPA’s and
RIDEM’s review comments.

GZA has received the following correspondence from EPA and/or RIDEM regarding this
project during this reporting period:

EPA’s request for a “Revised Schedule to Complete the Combined RI/FS for OU2”
from RIRRC, dated May 23, 1997.

On June 5, 1997, GZA’s remedial investigation and risk assessment (RA) project teams held
meetings to evaluate the status of the OU2 RI and RA report preparation requirements. From
these meetings a revised proposed project schedule was developed and is detailed below.

WORK ACCOMPLISHED THIS PERIOD

Multi-Media Sampling and Analytical Program/Task 1- Round 2

Analytical data from the second round of sampling from the newly installed wells (see
Task 4A) was received from Mitkem Corp (the CLP laboratory) in late May, 1997. The data
was then sent to ECCI for Tier I data validation, and data usability/site chemist’s evaluation.
We anticipate receiving the validated data the week of June 16, 1997. This data will be entered
into our chemical database and evaluated as part of the RI and RA. GZA will provide tabular
summaries of this data to RIDEM and EPA in the next monthly progress report.

Piezometric Measurement Program/Task 3A

GZA is continuing to evaluate the piezometric data collected during the 15-month
monitoring program. This geohydrological data will be incorporated into the completion of the
tasks described in OU2-RI and the Technical Memorandum entitled, Delineation of
Groundwater Contamination Emanating from the OU1-Area, dated February 2, 1996.
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GZA has finalized the OU2/Task 3 Surface Water Hydrology Report which is attached.
The results of surface water hydrology report will be incorporated into the Remedial
Investigation Report.

Residential Well Survey/Task SA

GZA is currently finalizing the OU2/Task 5 Residential Well Survey Report. We have
been delayed in finalizing this document awaiting analytical results from recently sampled
residential wells. We anticipate submission of this report to EPA and RIDEM for review during

the next reporting period. The results of the residential well sampling and analyses will be
incorporated into the RI and RA.

UPCOMING EVENTS/ACTIVITIES

FIELD ACTIVITIES

We believe that the field investigation program for the Operable Unit 2 Remedial Investigation is
complete pending additional data needs identified during the Risk Assessment.

REVISED PROJECT SCHEDULE OU2 RVES

Due to a combination of environmental conditions encountered south of Upper Simmons
Reservoir, the availability of required subcontractors, and winter working conditions, the
completion of the field work for the OU2 RI was delayed. Specifically, we received the
unvalidated laboratory data generated by the sampling of well MW97-ML10 on or about June 1,
1997. Based on the agreed to project schedule we were to receive these data in mid December
1997. Consequently aspects of the project have been delayed about five and a half months.

We are proposing to combine both the RI and RA reports and to deliver the first draft of these

documents on or before September 12, 1997. We are also proposing to deliver the first draft of
the FS report on October 31, 1997.

KEY PERSONNEL

There have been no changes to the project staff.
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